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FOS CSR Roadmap 

TRR Action Item Summary 
- Review each TRR action item 
- Present 

FOS Overview 
- CSR Objectives 
- FOS Status & Schedule 

Overview Material 

FOS System Status 

FOS Dry-Run Phase 

Dry-Run Test Results 
- Dry-Run Test Status 
- Dry-Run Requirements Status 
- Technical Issues and Liens 

FOS System Process Flows 
- Test Procedure update 
- Requirements check-off 
- Build & Delivery 
- NCR 

Acceptance Test Plans 
- EOC test environment 
- EOC test activities 
- EOC test process 

Audits 
- VDD 
- PCA and FCA 

FOS Acceptance Test Phase 

EOC Installation Status 
- Hardware status 
- COTS status 
- Open items 

FOS Release A Summary 
- Release A Capabilities 
- System Enhancements 

Post-Acceptance Test 
- External Eng’g Tests 
- ECT #1 
- IST Delivery 

FOS Next Steps 

status of each 
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FOS TRR Action Item Status 
Summary 

Action Item #1 
• Issue 

- Clarify assignment of DSR AI DSR-5, related to how MISR local 
mode sites are deleted 

•	 Status 
- Closed -- reassigned to Bob Kozon from Ed Chang 
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FOS TRR Action Item Status 
Summary (cont.) 

Action Item #2 
• Issue 

- Close out all Mini-TRR issues designated as ‘being worked’ in the 
TRR package 

• Status 
- Closed 
- Control Window fixed, re-integrated, and verified 
- Environment Controller fixed, re-integrated, and verified 
- Expert Advisor licensing issues for the EOC have been resolved 
- CM issue pertaining to maintaining synch between RTWorks db and 

Parameter Definition ODF fixed, re-integrated, and verified 
- ECL directive to run the Expert Advisor has been added, integrated, 

and verified 
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FOS TRR Action Item Status 
Summary (cont.) 

Action Item #3 
• Issue 

- Clean-up RTM so that all RBR’s and Level 4’s are correctly mapped 
to the appropriate releases 

• Status 
- Closed 
- CCRs have been submitted by FOS, approved by the ECS CCB, and 

incorporated into RTM 
- CCR #s: 96-0950 through 96-0959 and 96-1082, 96-1087, and 96­

1092 for requirements clean-up 
- CCR #: 96-1139 for the test mapping clean-up 
- Requirements status verified by ESDIS QA: 

100% of L4 requirements linked to test cases 
92% RBR traces to L4 test cases 
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FOS TRR Action Item Status 
Summary (cont.) 

Action Item #4 
• Issue 

- Check on the procedure to obtain EOC keycards for Test Team 
personnel 

• Status 
- Closed -- Keycard process in place 

Action Item #5 
• Issue 

- Update the test schedule to account for late deliveries of User 
Interface functionality (i.e., tables/graphs and room builder) 

• Status 
- Closed --Test schedule updated to account for late deliveries of 

tables/graphs and room builder 
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FOS TRR Action Item Status 
Summary (cont.) 

Action Item #6 
• Issue 

- Update the test schedule to account for multi-platform regression 
testing 

• Status 
- Closed -- Test schedule updated to account for late port to DEC 

servers 
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